



MCA implementation project plan

(Minimum changes from the standard version)

Tasks/Steps	week1	week2	week3	week4	week5	week6	week7	week8	week9
POC									
Model installation	◆								
Workshops 1 & 2									
Writing specifications									
Validation solution									
Project & budget definition									
GO-NOGO decision					◆				
Solution implementation									
Specific developments									
Configuration & installation									
Technical tests									
Validation solution							◆		
Project MCA-BANK									
Project team setting up					◆				
Trainings									
Merchants communication									
Pilote phase									
Final validation									◆
Go live									